

1b. Project Timeline

The General Plan Update process involves four main phases. The entire process will take about a year and a half—scheduled for completion in May 2021.

